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Project Description:  The Construction Site Runoff Control minimum control measure is one of 
six measures that the operator of a Phase II regulated small municipal separate storm sewer system 
(MS4) is required to include in its stormwater management program to meet conditions of its Rhode 
Island Pollutant Discharge Elimination System (RIPDES) permit. The Department of 
Environmental Management (DEM) works with 34 Storm Water Coordinators to implement the 
requirements of the Phase II Final Rule. The DEM amended the RIPDES Regulations on February 
5, 2003 to include the Phase II requirements for the MS4s.  The regulations require MS4s to comply 
with six Minimum Control Measures. This grant proposal presents an ERP approach to self-certify 
compliance with, confirm compliance with, and measure compliance with the Construction Site 
Runoff Control Minimum Control Measure.  DEM, working with the University of Rhode Island, 
will develop a mandatory self-certification program for construction site owners/operators using 
ERP tools for the use of BMPs to control erosion and sedimentation from construction sites greater 
than one acre.  
 

Problem Statement - MS4s in Rhode Island: 
 
This grant will address the specific problem of noncompliance with the requirements of the Rhode 
Island General Permit for Stormwater Associated with Construction Activity and local erosion and 
sediment control ordinances.  The Stormwater Phase II Final Rule for Construction Site Runoff 
Control Minimum Control Measure (Specific link to EPA’s Strategic Goal 2 – Clean and Safe 
Water) requires municipalities to develop Qualified Local Programs (QLPs) and perform 
inspections of 100% of constructions activities greater than one acre within their jurisdiction.  
Diminishing resources at the federal, state and local levels is making it much more difficult for MS4 
operators to implement compliance and inspection programs.   This project will develop an ERP 
model as a means of satisfying the small MS4 General Permit requirements.   
 
Project Activities Completed During Reporting Period: 
 

• Reevaluated and updated construction project universe, assigned base line inspections to 
RIPDES inspectors and URI summer civil engineering intern (started June 2009).  Also 

mailto:ron.gagnon@dem.ri.gov


planned inspections for new ERP inspector scheduled to start with OCTA on August 3, 2009 
(new stimulus position). 

 
• The URI summer civil engineering intern and the new OCTA completed 45 Base line 

inspections and added to data base. 
 

• Participated in URI MS4 Work Shop on August 27, 2009.  Presentation (attached) made to 
approximately 40 local MS4 operators. 

 
• Reviewed project schedule (attached) and determined that certain activities will be 

postponed by one year due to the economic slowdown that resulted in a lack of construction 
projects available to inspect to determine the base line condition.. 

 
 
 DEM URI 
Total Allocated $75,400.00 $115,000.00 
Spent Previously $8,100.00 $92,793.00 
Spent this Quarter $5,100.00  $5,000.00 
Remaining $62,200.00 $17,207.00 
 

 

Major Activities Planned for Next Quarter: 
 
 

• Continue base line inspections. 
 

• Continue analysis of baseline inspection data. 
 
 
 

Table 2:  Schedule of major project tasks 
    
Task Name Task Description Start Date End Date 
Develop 
Compliance 
Check List    

DEM, working with the University of Rhode Island, will 
develop a compliance check list based on the General 
Permit conditions for the use of BMPs to control erosion 
and sedimentation along with other requirements of the 
General Permit.  The Check List will be modeled on the 
check lists successfully developed by this partnership for 
the Auto Body and Auto Salvage sectors.  The check list 
will include a self-certification requirement for the 
General Permit notifiers. 
 

10/07 Completed 

Develop and 
submit QAPP 

DEM and URI will work together to prepare the QAPP to 
ensure that data is properly collected and assessed.  The 
QAPP will include a description of how the number of 
random inspections for baseline and post certification 
conditions is calculated. 

10/07 Completed 

Complete 
QAPP 
Revisions 

DEM will revise QAPP based on comments received from 
EPA review 

1/08 Completed 



Develop 
Statistical 
Methodology 

DEM will develop the statistical methodology to compare 
baseline inspection results to the post certification random 
inspection results, based on previous ERP sectors. 

5/08 Completed 

Develop Data 
Management 
Strategy 

The RIPDES MIS staff will be engaged to develop a data 
management strategy to receive, store and analyze 
inspection data.  

1/08 Delayed due 
to lack of 
available 
MIS staff 

Estimate 
Universe    

DEM will estimate the number of projects that will be 
regulated under this program by reviewing the number of 
Notifications of Intent received for coverage under the 
General Permit, on an annual basis, for the last three 
calendar years. 

4/08 Completed 

Determine 
Baseline 
Sample 

Use the EPA ERP Results Analyzer to determine the 
number of random, baseline inspections needed to perform 
future EBPI measurements. 

5/08 Completed 

Conduct Base 
Line Inspections  

Random, base line inspections will be performed by the 
DEM/URI partnership to determine compliance status with 
the check list parameters. A specific number of EBPIs will 
be selected based on the EPA Measurable Goals Guidance 
for Phase II Small MS4s and the results of the base line 
inspections. 

5/05 About 85% 
complete. 

Develop 
Stakeholder 
Group    

DEM and URI will solicit a number of past Notifiers, 
contractors, consultants, representatives from non-
governmental organizations, and other interested parties 
for interest in joining a stakeholder group to review, 
comment, and advise on issues concerning this program.  
One stakeholder group meeting will be held to discuss the 
draft check list. The remaining meetings will be held after 
baseline inspections are completed to ensure that no bias is 
introduced.  We would schedule from two to four meetings 
throughout the development of the project to discuss 
specific milestones such, base line results, training 
programs, and inspection and enforcement strategies.  
Industry. 

5/08 Delayed 
until base 

line 
inspections 
completed. 

New 
deadline is 

2/09 

Develop 
Training Work 
Shops   

DEM and URI will develop a training program for past 
and prospective Notifiers, Storm Water Coordinators and 
industry representatives that would be subject to the self-
certification inspection and the conducting of random and 
targeted inspections.  The training will focus on how to 
conduct a self-inspection or random/targeted inspection 
using the check list, correct any deficiencies, use of the 
Return-to-Compliance forms, and other factors important 
to maintain compliance with the General Permit. The 
training will build on current programs for BMP design 
and implementation and the training under development 
by the collaborative arrangement among URI, DEM and 
the Department of Transportation to provide training and 
information tailored to municipalities. 
The training will be coordinated so that the URI, DOT 
collaborative will focus on training municipalities and the 
ERP training will focus on industry. 

10/08 Delayed 
until base 

line 
inspections 
completed 

New 
deadline is 

3/09 

Distribute Self-
Certifications 

DEM will distribute the final Check List with certification 
statements to all persons that submit a Notice of Intent for 
coverage under the General Permit.  DEM will also 
provide check lists and certification statements to the 
Storm Water Coordinators for distribution to Notifiers in 
their respective MS4s. DEM will offer technical assistance 
in the form of phone call consultations, email questions on 

2/09 7/09 
 

7/10 



an as needed basis during this time period.  DEM will 
investigate and develop cost estimates to establish a 
centralized data base for the electronic submission of all 
inspection check lists (self –certifications, random 
inspections, targeted inspections  by both DEM and Storm 
Water Coordinators) 

Develop 
Inspection 
Strategy & 
Conduct 
Training work 
Shops 

DEM will work with the Storm Water Coordinators to 
develop an inspection strategy to ensure good and 
consistent data collection based on the number of random 
inspections needed (using the EPA ERP Results Analyzer) 
to measure performance of the EBPIs.   DEM and URI 
will conduct the training program after the Check Lists are 
distributed and the regulated community has had a chance 
to become familiar with the program through the public 
stake holder process 

2/09 7/09 
 

7/10 

Determine 
Number of 
Random 
Samples and 
Conduct 
Random and 
Targeted Post-
certification 
Inspections  

The EPA Results Analyzer will be used to determine the 
number of random samples. DEM and the Storm Water 
Coordinators will conduct the random inspections and a 
select number of targeted inspections using the check list.  
All data will be gathered by DEM for statistical analysis. 

8/09 1/10 
 

1/11 

Develop 
compliance 
Policy for 
Enforcement 

DEM and the Storm Water Coordinators will develop a 
compliance policy for enforcement to ensure that referrals 
are made using consistent information and actions are 
taken on a consistent basis.  The policy will identify the 
coordination between local and state responsibilities. 

11/09 1/10 
 

1/11 

Project Reports Quarterly and Final Project Reports 1/08 
 

9/1011 
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